

Thaddeus Tuck MSE Project

Apr 15, 2018

<http://thaddeustuckmastersproject.azurewebsites.net/>

Project manager

Project dates

Jan 16, 2018 - Aug 21, 2018

Completion

0%

Tasks

58

Resources

0

Tasks

Name	Duration	Begin date	End date
Phase One - Inception Phase	94	1/16/18	4/19/18
Documentation	69	1/16/18	3/25/18
Vision Documentation v1.0	69	1/16/18	3/25/18
Project Plan v1.0	69	1/16/18	3/25/18
Software Quality Assurance Plan	69	1/16/18	3/25/18
Presentation 1 Slides	69	1/16/18	3/25/18
Coding	93	1/16/18	4/18/18
Create Visual Studio Project	70	1/16/18	3/26/18
Create BaseRepository	70	1/16/18	3/26/18
Create BaseService	70	1/16/18	3/26/18
Create BaseController	70	1/16/18	3/26/18
Project Prototype 1.0	93	1/16/18	4/18/18
Presentation 1	1	4/19/18	4/19/18
Phase Two - Elaboration Phase	42	4/20/18	5/31/18
Action Items from Presentation 1	1	4/20/18	4/20/18
Documentation	8	4/20/18	4/27/18
Software Quality Assurance Plan v2.0	5	4/20/18	4/24/18
Vision Document v2.0	5	4/20/18	4/24/18
Project Plan v2.0	5	4/20/18	4/24/18
Formal Requirement Specification	5	4/20/18	4/24/18
Architecture Design v1.0	5	4/20/18	4/24/18
Test Plan v1.0	4	4/20/18	4/23/18
Inspection Checklist v1.0	4	4/20/18	4/23/18
Formal Technical Evaluation	5	4/20/18	4/24/18
Presentation 2 Slides	4	4/24/18	4/27/18
Coding	41	4/20/18	5/30/18
Create Models for Table	9	4/20/18	4/28/18
Create Site Layout	9	4/20/18	4/28/18

Tasks

Name	Duration	Begin date	End date
Create DataTable Report Layout	9	4/28/18	5/6/18
Create DataTable Report View	2	5/6/18	5/7/18
Create DataTable Implementation JavaScript Partial	36	4/20/18	5/25/18
Project Protototype 2.0	41	4/20/18	5/30/18
Presentation 2	1	5/31/18	5/31/18
Phase Three - Production Phase	81	6/1/18	8/20/18
Action Items from Presentation 2	1	6/1/18	6/1/18
Documentation	80	6/1/18	8/19/18
Software Quality Assurance Plan 3.0	3	6/1/18	6/3/18
Vision Document 3.0	3	6/1/18	6/3/18
Project Plan 3.0	3	6/1/18	6/3/18
Component Design	3	6/1/18	6/3/18
Assessment Evaluation	3	6/1/18	6/3/18
User's Manual	13	8/1/18	8/13/18
References	2	8/12/18	8/13/18
Project Evaluation	7	8/13/18	8/19/18
Project Slides	3	8/13/18	8/15/18
Coding	74	6/1/18	8/13/18
Create Filtering Functionality	27	6/1/18	6/27/18
Create Column Selection Functionality	27	6/1/18	6/27/18
Create Column Ordering Functionality	27	6/1/18	6/27/18
Implement Service Provider Functionality	18	6/1/18	6/18/18
Create Configurable System Constants	14	6/17/18	6/30/18
Create View/Controller Extensions	29	6/30/18	7/28/18
Implement Post Loading for DataTable Report	9	7/28/18	8/5/18
Deliverables NuGet Package	9	8/5/18	8/13/18
Testing	80	6/1/18	8/19/18
Functionality Testing	80	6/1/18	8/19/18

Tasks

Name	Duration	Begin date	End date
Testing Evaluation	7	8/13/18	8/19/18
Presentation 3	1	8/20/18	8/20/18

Gantt Chart



