

Thaddeus Tuck MSE Project

Oct 31, 2018

<http://thaddeustuckmastersproject.azurewebsites.net/>

Project manager

Project dates

Jan 16, 2018 - Nov 9, 2018

Completion

0%

Tasks

53

Resources

0


Tasks

Name	Duration	Begin date	End date
Phase One - Inception Phase	94	1/16/18	4/19/18
Documentation	69	1/16/18	3/25/18
Vision Documentation v1.0	69	1/16/18	3/25/18
Project Plan v1.0	69	1/16/18	3/25/18
Software Quality Assurance Plan	69	1/16/18	3/25/18
Presentation 1 Slides	69	1/16/18	3/25/18
Coding	93	1/16/18	4/18/18
Create Visual Studio Project	70	1/16/18	3/26/18
Create BaseRepository	70	1/16/18	3/26/18
Create BaseService	70	1/16/18	3/26/18
Create BaseController	70	1/16/18	3/26/18
Project Prototype 1.0	93	1/16/18	4/18/18
Presentation 1	1	4/19/18	4/19/18
Phase Two - Elaboration Phase	55	4/20/18	6/13/18
Action Items from Presentation 1	1	4/20/18	4/20/18
Documentation	8	4/20/18	4/27/18
Software Quality Assurance Plan v2.0	5	4/20/18	4/24/18
Vision Document v2.0	5	4/20/18	4/24/18
Project Plan v2.0	5	4/20/18	4/24/18
Formal Requirement Specification	5	4/20/18	4/24/18
Architecture Design v1.0	5	4/20/18	4/24/18
Test Plan v1.0	4	4/20/18	4/23/18
Inspection Checklist v1.0	4	4/20/18	4/23/18
Formal Technical Evaluation	5	4/20/18	4/24/18
Presentation 2 Slides	4	4/24/18	4/27/18
Coding	41	4/20/18	5/30/18
Create Models for Table	9	4/20/18	4/28/18
Create Site Layout	9	4/20/18	4/28/18

Tasks

Name	Duration	Begin date	End date
Create DataTable Report Layout	9	4/28/18	5/6/18
Create DataTable Report View	2	5/6/18	5/7/18
Create DataTable Implementation JavaScript Partial	36	4/20/18	5/25/18
Project Protototype 2.0	41	4/20/18	5/30/18
Presentation 2	1	6/13/18	6/13/18
Phase Three - Production Phase	148	6/14/18	11/8/18
Action Items from Presentation 2	1	10/25/18	10/25/18
Documentation	148	6/14/18	11/8/18
Software Quality Assurance Plan 3.0	130	6/14/18	10/21/18
Vision Document 3.0	130	6/14/18	10/21/18
Project Plan 3.0	140	6/14/18	10/31/18
Component Design	140	6/14/18	10/31/18
Assessment Evaluation	31	10/1/18	10/31/18
User's Manual	31	10/1/18	10/31/18
References	2	10/30/18	10/31/18
Project Evaluation	8	11/1/18	11/8/18
Project Slides	5	11/1/18	11/5/18
Coding	51	9/1/18	10/21/18
Create View/Controller Extensions	49	9/1/18	10/19/18
Implement Post Loading for DataTable Report	12	9/20/18	10/1/18
Deliverables NuGet Package	7	10/15/18	10/21/18
Testing	62	9/1/18	11/1/18
Functionality Testing	61	9/1/18	10/31/18
Testing Evaluation	62	9/1/18	11/1/18
Presentation 3	1	11/8/18	11/8/18

Gantt Chart



Resources Chart

Gantt project		2018											
Name	January Default role	February	March	April	May	June	July	August	September	October	November	December	